Grantee: State of Washington
Grant: B-08-DN-53-0001
October 1, 2011 thru December 31, 2011 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-53-0001

Grantee Name: Contract End Date: Review by HUD:
State of Washington 03/20/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$28,159,293.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$1,329,669.91

Total Budget:
$29,488,962.91

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

The housing bubble has burst in the state of Washington. The national economic slowdown and banking crisis, combined with huge job
losses in local economies, have taken a heavy toll on the Washington housing market and economy. The prospects for the Washington
housing market look grim and will likely continue to decline until the foreclosure crisis is abated.

Data released by HUD present an ominous outlook for the Washington housing market. The HUD NSP Foreclosure Needs Data report shows
over 63,000 homeowners are either in foreclosure or seriously delinquent in their mortgage payments. The foreclosure rate in Washington
increased from 1.42%, according to LISC 2008 data, to 5.5%, according to the HUD 2009 data. According to data released by the Department
of Housing and Urban Development, the state of Washington has over 122,000 subprime mortgages. The rise in foreclosures is expected to
continue over the next few years. Some estimate Washington may have over 100,000 foreclosures by the end of 2010.

The rise in foreclosures is causing a significant drop in the value of homes and home sales. The median price of homes reached its peak in
2006. By the end of the first quarter of 2009, the statewide median home price fell nearly 20% from slightly more than $300,000 in 2006 to
$253,500 in 2009. The Washington economy has lost roughly one-sixth of the value of its residential property.

Foreclosures is one of the main culprits in the decline of the Washington home values and the erosion of its property tax
base. Foreclosures account for a loss of nearly $9 billion of property value. The loss of property value, tax base and equity will continue to
increase unless steps are taken to stop it.

Distribution and and Uses of Funds:

The Washington housing and foreclosure crisis is taking the fuel out of local economies. Foreclosures are causing a deflation of housing
prices, which causes credit markets to freeze &ndash and results in a drop in home sales, which contributes to even more foreclosures. A
metaphorical chase develops where one factor contributes to the haste of the other factors. As a result, over the past year the number and
rate of foreclosures in Washington has tripled. The situation is expected to get worse without intervention to stop the rise of foreclosure rates.

The State of Washington is using the funding it received from the Housing and Economic Recovery Act of 2008 to provide emergency financial
assistance to local jurisdictions. It distributed the funds to approximately 26 jurisdictions. Together they plan to recover approximately 500
foreclosed properties. Nearly all of the jurisdictions plan to use some of the properties to house very low income households. Although they
are required to use 25% of their NSP funds to house very low income households, they will exceed this target. Collectively they play to house
roughly 180 very low income households which represent 36% of the total NSP target.

A large number of the jurisdictions plan to underwrite the activities of non-profit agencies. Approximately 73 units will be used by non-profit
agencies to provide supportive housing for homeless families. Four out of six counties (King, Kitsap, Snohomish, Clark and Spokane) are
going to solicit contracts from non-profit agencies. The cities of Federal Way, Kent, Tacoma, and Vancouver are also going to enter into
contracts with non-profits agencies.

Seven jurisdictions are working with their local housing authorities. A number of these units will be used for supportive housing. These cities
include Everett, Kelso, Lacey, Walla Walla, Yakima and Yelm. Together they plan to provide 24 housing units to very low income households.

Five jurisdictions are going to provide recovered-foreclosed properties to Habitat for Humanity who, in turn, will rehabilitate and sell them to
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very low income households. The cities include Aberdeen, Lakewood, Spokane County and Toppenish. This partnership will recover 24

housing units.

The remaining jurisdictions plan to work with their local community action councils (Hoquiam); community development organization (Pierce
County), and community land trust (Seattle). These partnerships will recover 37 housing units for very low income households.

The applications from the remaining jurisdictions (Pasco and Spokane) indicated they plan to work directly with income eligible buyers and
tenants. They plan to recover and place 15 low income households in foreclosed properties that they recover.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

$1,269,554.12
$1,269,554.12

$621,844.05
$602,087.49

$19,756.56
$441,022.78
$0.00

$0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Required

$0.00
$4,223,893.95
$2,815,929.30
$0.00

To Date
$29,428,845.12

$29,428,845.12
$29,428,845.12

$25,452,472.80
$24,122,802.89

$1,329,669.91
$1,770,692.69
$23,872,367.95
$0.00

To Date

0.00%
0.00%

$0.00
$0.00
$1,194,731.30
$1,194,731.30
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Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,039,823.25 $12,363,326.27

Overall Progress Narrative:

As of December 31, 2011, Washington State expended over $25.4 million in NSP grant and NSP program income
funds. This represents disbursements of over 90% of the original $28.1 million NSP grant. During this quarter only,
October 1, 2011 through December 31, 2011, over $600,000 in NSP funds were disbursed.

At this time, many local NSP jurisdictions are still rehabilitating foreclosed properties and getting them ready for sale
or rent so that they can meet the National Objective of benefiting low, moderate and middle income households -
LMMH.

The NSP program in Washington State is starting to come to an end. A number of jurisdictions finished their
projects and need closing out. We completed final monitoring on a couple of them. During monitoring, we found
that some of the households, paid for out of NSP Eligible Use Activities for LMMH, actually meet the low income
requirements of LH25. Because of this, we adjusted the disbursements and budget activities so that these low
income households were counted and included in this low income LH25 Eligible Use category. At this time,
approximately 37 percent of NSP funds spent meet this LH25 Eligible Use category.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
8001, Aberdeen NSP $0.00 $756,938.00 $710,810.92
8003, Clark Co NSP $0.00 $1,577,664.00 $1,554,047.26
8004, Everett NSP $0.00 $546,899.00 $499,972.04
8005, Federal Way NSP $0.00 $651,688.00 $344,657.00
8006, Hoquiam NSP $62,251.20 $448,918.00 $446,546.01
8007, Kelso NSP $0.00 $514,472.00 $266,852.25
8008, Kent NSP $0.00 $475,264.00 $467,326.87
8009, King Co NSP $0.00 $2,465,051.00 $2,385,719.50
8010, Kitsap Co NSP $0.00 $935,441.00 $772,574.00
8011, Lacey NSP $0.00 $356,065.00 $354,587.89
8012, Lakewood NSP $22,319.58 $646,549.56 $461,373.49
8013, Moses Lake NSP $0.00 $0.00 $0.00
8014, Pasco NSP $0.00 $426,343.00 $337,893.06
8015, Pierce Co NSP $0.00 $4,692,761.00 $4,511,187.77
8016, Seattle NSP $52,765.00 $905,853.00 $905,853.00
8017, Snohomish Co NSP $2,189.29 $2,410,628.00 $2,370,386.85
8019, Spokane NSP $204,435.75 $1,157,886.00 $727,098.33
8020, Spokane Co NSP $0.00 $689,625.00 $20,495.87
8021, Sunnyside NSP $0.00 $0.00 $0.00
8022, Tacoma NSP $0.00 $4,805,275.56 $2,971,773.51
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8023, Toppenish NSP
8024, Vancouver NSP
8025, Walla Walla NSP
8026, Wapato NSP

8027, Yakima NSP

8028, Yelm NSP

8029, CTED Project Admin
8030, Bellingham NSP

8031, Kennewick NSP

$25,355.36
$107,181.50
$20,497.05
$0.00
$20,094.33
$0.00
$84,998.43
$0.00

$0.00

$252,351.00
$826,969.00
$306,974.00
$0.00
$650,614.00
$640,505.00
$1,407,960.00
$343,666.00
$536,485.00

$245,762.16
$819,495.95
$288,497.05

$0.00
$627,756.29
$638,667.53
$576,422.09
$339,132.98
$477,913.22

.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

Grantee Activity Number: 01-8003 Clark County

Activity Title: Clark Co NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Clark County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $15,950.00

Total Budget $0.00 $15,950.00

Total Obligated $0.00 $15,950.00

Total Funds Drawdown $0.00 $15,938.18
Program Funds Drawdown $0.00 $15,938.18
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $15,938.18

Clark County $0.00 $15,938.18
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Clark County will enter into an agreement with Columbia Non-Profit Housing. They will use NSP funds to underwrite deferred
loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase
property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years.
Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the
property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the
term of the loan, then the full amount becomes due and payable.

Clark County will treat recovered loans as program income in accordance with the rules and regulations of the CDBG
program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Pete Monroe, County CDBG Manager,

Address: Clark County, PO Box 5000

Phone: (360) 397-2130 Email: pete.munroe@clark.wa.gov
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Location Description:

Anywhere within Clark County.

Activity Progress Narrative:

Clark County is ready for close out. No change from previous QPR. The County funded one down payment assistance loan.

Accomplishments Performance Measures
This Report Period
Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/8 0/8 0
0/0 0/8 0/8 0

Amount
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Grantee Activity Number: 01-8004 Everett

Activity Title: Everett NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Everett

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Everett $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority. It will use $319,555.00 of NSP funds to underwrite deferred
loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase
property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years.
Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the
property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the
term of the loan, then the full amount becomes due and payable.

Everett will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: David Koenig, Planning Manager

Address: City of Everett, 2930 Wetmore Avenue, Suite *a

Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us

Location Description:

Anywhere within the City of Everett's CDBG entitlement area.
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Activity Progress Narrative:

Activity not feasible. Funds moved to Type B NSP Eligible Use - 03-8004. No change from previous QPR.

Accomplishments Performance Measures
This Report Period
Total

# of Housing Units

Beneficiaries Performance Measures
This Report Period

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod
0

0

Total

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 01-8005 Federal Way

Activity Title: Federal Way NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8005 Federal Way NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Federal Way

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $512,592.00

Total Budget $0.00 $512,592.00

Total Obligated $0.00 $624,104.00

Total Funds Drawdown $0.00 $317,073.00
Program Funds Drawdown $0.00 $317,073.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $317,073.00

City of Federal Way $0.00 $317,073.00
Match Contributed $0.00 $0.00

Activity Description:

Federal Way LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Federal Way as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Federal Way needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Federal Way will enter into agreements with the Washington State Housing Finance Commission. It will use $456,182.00 of
NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans
may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate
and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the
homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property
changes owners during the term of the loan, then the full amount becomes due and payable.

Federal Way will treat recovered loans as program income in accordance with the rules and regulations of the CDBG
program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Kolya McCleave, Human Services / CDBG Coordinator,

Address: City of Federal Way, PO Box 9718

Phone: (253) 835-2653 Email:  kolya.mccleave@cityoffederalway.com

Location Description:
Anywhere within ZIP code areas No. 98003 and No. 98023.
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Activity Progress Narrative:

Federal Way's NPS project is finished and ready to be closed. Federal Way, in conjunction with the Housing Finance
Commission (HFC), provided down payment assistance loans to 11 households. The HFC gave letters of commitment to 4

other families. No change from previous QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/19 0/19 0
0/0 0/19 0/19 0

Amount
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Grantee Activity Number: 01-8006 Hoquiam

Activity Title: Hoquiam NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Hoquiam

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Hoquiam $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use $22,446.00 of NSP funds to underwrite
deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to
purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen
years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the
property for at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the
term of the loan, then the full amount becomes due and payable.

Hoquiam will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email:  bshay@cityofhoquiam.com

Location Description:
Anywhere within ZIP code area No. 98550
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Activity Progress Narrative:

No change from previous QPR. No activities budgeted.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 01-8007 Kelso

Activity Title: Kelso NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Kelso

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Kelso $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed
properties within the city limits of both Kelso and Longview. It will use $41,055.00 of NSP funds to underwrite deferred loans
that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property
on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan
payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for
at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the
loan, then the full amount becomes due and payable.

Kelso will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Michael Kerins, AICP, Director of Community Development,

Address: City of Kelso, WA, 203 S. Pacific Ave., #208
Phone: (360) 423-9922 Email: mkerins@kelso.gov

Location Description:
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Anywhere within ZIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

No change from previous QPR. Kelso transferred funds to Type B* and Type E* Eligible Uses - 04-8007, 07-8007. No change

from previous QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/0 0/0 0
0/0 0/0 0

Amount
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Grantee Activity Number: 01-8008 Kent

Activity Title: Kent NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8008 Kent NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Kent

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Kent $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Kent LISC score is 10.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Kent as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Kent needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kent will enter into agreements with King County. It will use $151,501.00 of NSP funds to underwrite deferred loans that
income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property on
which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan payments
will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for at least
fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then
the full amount becomes due and payable.

Kent will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Dinah Wilson, CDBG Coordinator,

Address: City of Kent, 220 4th Avenue South
Phone: (253) 856-5700 Email: drwilson@ci.kent.wa.us

Location Description:

Anywhere within the City of Kent's CDBG entitlement area.
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Activity Progress Narrative:

No change from previous QPR. Kent moved all of its funds into Type E* Eligible Use 07-8008.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 01-8011 Lacey

Activity Title: Lacey NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8011 Lacey NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Lacey

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Lacey $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located in mostly within the city of Olympia,
is 13. Both of these areas have LISC scores that put it within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Lacey and portions of Olympia as needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Lacey will enter into agreements with Housing Authority of Thurston County. It will use $169,131.00 of NSP funds to underwrite
deferred loans that income-eligible homebuyers will use to purchase foreclosed properties in Lacey and in ZIP code area No.
98513. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

Lacey will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Steve Kirkman, Community Development Director,

Address: City of Lacey, PO Box 3400
Phone: (360) 491-3214 Email: skirkman@ci.lacey.wa.us

Location Description:
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Anywhere within ZIP code areas No. 98503 and No. 98513.

Activity Progress Narrative:

No change from previous QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 01-8014 Pasco

Activity Title: Pasco NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2003 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Pasco

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $27,500.00

Total Budget $0.00 $27,500.00

Total Obligated $0.00 $27,500.00

Total Funds Drawdown $0.00 $27,500.00
Program Funds Drawdown $0.00 $27,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $27,500.00

City of Pasco $0.00 $27,500.00
Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use
$19,141.00 of NSP funds to underwrite deferred loans that income eligible homebuyers will use to purchase foreclosed
properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

Pasco will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293
Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.
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Activity Progress Narrative:

No change from previous QPR. Pasco provided down payment assistance to 4 families.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/3 2/3 100.00
0/0 2/3 2/3 100.00

Amount
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Grantee Activity Number: 01-8017 Snohomish County

Activity Title: Snohomish Co NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Snohomish County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Snohomish County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated Snohomish Co as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Snohomish Co needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Snohomish Co. will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use
$115,691.00 of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed
properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

Snohomish Co will treat recovered loans as program income in accordance with the rules and regulations of the CDBG
program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Dean Weitenhagen, Supervisor of OHHCD,

Address: Snohomish County, 3000 Rockfeller Avenue
Phone: (425) 388-3267 Email: dean.weitenhagen@co.snohomish.wa.us

Location Description:

Anywhere within Snohomish County's CDBG entitlement area outside of the city of Everett.
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Activity Progress Narrative:

No change from previous QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Amount
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Grantee Activity Number: 01-8022 Tacoma

Activity Title: Tacoma NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Tacoma

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $895,958.01

Total Budget $335,362.53 $895,958.01

Total Obligated $335,362.53 $895,958.01

Total Funds Drawdown $0.00 $895,958.01
Program Funds Drawdown $0.00 $560,595.48
Program Income Drawdown $0.00 $335,362.53

Program Income Received $0.00 $80,657.71

Total Funds Expended $0.00 $560,595.48

City of Tacoma $0.00 $560,595.48
Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use
$154,174.00 of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed
properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

Tacoma will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036
Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org

Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.
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Activity Progress Narrative:

No change from previous QPR. The homeownership assistance program is finished and all the remaining NSP funds
($189,405) and budget authority were moved to 03-8022. The City of Tacoma administered its own homeownership assistance
program through its Tacoma Community Redevelopment Authority. Under this program, Tacoma helped 34 families purchase

homes and an additional 7 homebuyers received additional counseling.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 40/30 40/30 100.00
0/0 40/30 40/30 100.00

Amount
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Grantee Activity Number: 01-8024 Vancouver

Activity Title: Vancouver NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Vancouver

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $26,500.00

Total Budget $0.00 $26,500.00

Total Obligated $0.00 $26,500.00

Total Funds Drawdown $0.00 $26,500.00
Program Funds Drawdown $0.00 $26,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $26,500.00

City of Vancouver $0.00 $26,500.00
Match Contributed $0.00 $0.00

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into an agreement with Columbia Non-Profit Housing. It will use NSP funds to underwrite deferred loans
that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property
on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan
payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for
at least fifteen years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the
loan, then the full amount becomes due and payable.

Vancouver will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.
This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in
accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995
Phone: (509) 877-2334 Email: peggy.sheehan@ci.vancouver.wa.us

Location Description:

Anywhere within Clark County.
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Activity Progress Narrative:

Vancouver&rsquos NSP project is complete and ready to be closed out. Vancouver worked with Columbia Nonprofit Housing

and provided Homeownership Assistance to one family.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/8 1/8 100.00
1/0 0/8 1/8 100.00

Amount
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Grantee Activity Number: 01-8025 Walla Walla

Activity Title: Walla Walla NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Walla Walla

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Walla Walla $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Walla Walla needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Walla Walla will grant its NSP funds to the Walla Walla Housing Authority. It will use the funds to underwrite homeownership
assistance loans. The loans will have little to no interest and a term equal to the primarily home loan or mortgage. Loan
payments will be deferred for as long as the homebuyer resides on the property. The loan must be repaid when the property is
sold.

Walla Walla will treat the recovered loans as program income in accordance with the rules and regulations of the CDBG
program. This activity is a Type A NSP eligible use. (Establishing Financial Mechanisms). Itis also an eligible CDBG activity in
accordance with 24CFR570.201(n): Homeownership Assistance.

NSP Contact: Kim Lyonnais, Director of Development Services,

Address: City of Walla Walla, PO Box 478
Phone: (509) 527-4522 Email: klyonnaise@ci.walla-walla.us

Location Description:

Anywhere within ZIP code area No. 99362.

Activity Progress Narrative:

No change from previous QPR. Walla Walla moved funds to Type B*.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/12 0/12 0
0/0 0/12 0/12 0

Amount
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Grantee Activity Number: 01-8028 Yelm

Activity Title: Yelm NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8028 Yelm NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Yelm

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Yelm $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Yelm LISC score is 22.7 and the LISC score in ZIP code area No. 98513, which is located in mostly within the city of Olympia,
is 13. Both of these areas have LISC scores that put it within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated Yelm as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Yelm and portions of Olympia as needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Yelm will enter into agreements with the Housing Authority of Thurston County. It will use $64,050 of NSP funds to underwrite
deferred loans that income-eligible homebuyers will use to purchase foreclosed properties in Yelm and in ZIP code area No.
98513. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

Yelm will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Cindy Teixeira, Community and Governmental Relations Coordinator
Address: City of Yelm, 105 Yelm Avenue West

Phone: (360) 458-8436 Email: cindyt@ci.yelm.wa.us

Location Description:

Anywhere within ZIP code areas No. 98597 and No. 98513.
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Activity Progress Narrative:

Yelm moved funds to Type B*. No change from previous QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 03-8001 Aberdeen

Activity Title: Aberdeen NSP Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Aberdeen

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $198,800.00

Total Budget $0.00 $198,800.00

Total Obligated $0.00 $198,800.00

Total Funds Drawdown $0.00 $179,869.68
Program Funds Drawdown $0.00 $179,869.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $179,869.68

City of Aberdeen $0.00 $179,869.68
Match Contributed $0.00 $0.00

Activity Description:

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use $161,000 of NSP funds to
purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Each foreclosed upon
home or residential property must be purchased at a discount of at least one percent (1%) from the current market appraised
value of the home or property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Lisa Scott, Community Development Director,
Address: City of Aberdeen, 200 East Market

Phone: (360) 537-3238 Email: Iscott@aberdeeninfo.com
Location Description:

Anywhere within ZIP code area No. 98520
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Activity Progress Narrative:

Aberdeen entered into an agreement with NeighborWorks to implement their program. NeighborWorks purchased five houses -
three of which are for sale. The remaining two houses are almost ready to sell. The proceeds from these home sales will be put

into a Revolving Loan Fund to be used to provide loans for NSP eligible activities.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 1/0 1/2 100.00
Amount
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Grantee Activity Number: 03-8003 Clark County

Activity Title: Clark Co NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Clark County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Clark County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Clark County will enter into an agreement with the Vancouver Housing Authority. They will combine approximately $564,781
from Clark County with $362,629 from the City of Vancouver to create a total of approximately $927,410 of NSP funds which
they will use to recover a foreclosed subdivision. They will finish the development of the subdivision and then sell and/or rent
the units to income-eligible buyers and tenants. The foreclosed subdivision will be purchased at a discount of at least one
percent (1%) from the current market appraised value of the property.

Clark County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Pete Monroe, County CDBG Managetr,

Address: Clark County, PO Box 5000

Phone: (360) 397-2130 Email: pete.munroe@clark.wa.gov
Location Description:

Anywhere within Clark County.
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Activity Progress Narrative:

No change from previous QPR.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Amount
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Grantee Activity Number: 03-8004 Everett

Activity Title: Everett NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Everett

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $61,800.00

Total Budget $0.00 $61,800.00

Total Obligated $0.00 $61,800.00

Total Funds Drawdown $0.00 $20,093.70
Program Funds Drawdown $0.00 $20,093.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $20,093.70

City of Everett $0.00 $20,093.70
Match Contributed $0.00 $0.00

Activity Description:

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority/Parkview Services. It will use $126,000 of NSP funds to
purchase, rehabilitate and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: David Koenig, Planning Manager,

Address: City of Everett, 2930 Wetmore Avenue, Suite 8A
Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us
Location Description:

Anywhere within the City of Everett's CDBG entitlement area.

36

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

Everett&rsquos NSP program is finished and ready to be closed out. The city, in conjunction with the Everett Housing Authority,
is providing NSP funds to Parkview Services. Parkview provided homeownership assistance for the purchase of 2 properties.
Previously, additional funds were transferred here from NSP Eligible Use Type A.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 03-8007 Kelso

Activity Title: Kelso NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Kelso

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Kelso $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed

properties within the city limits of both Kelso and Longview. It will use $132,558 of NSP funds to purchase, rehabilitate and sell
or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at

least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,
Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov
Location Description:

Anywhere within ZIP code areas No. 98626 and No. 98632
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Activity Progress Narrative:

Kelso moved its Type B funds into Type B* and Type E* Eligible Uses (4-8007, 07-8007) No change from previous QPR.

Accomplishments Performance Measures
This Report Period
Total

# of Housing Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
State Zip Status / Accept
Washington - Not Validated / N
Amount
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Grantee Activity Number: 03-8009 King County

Activity Title: King Co NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8009 King Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI King County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,519,609.00

Total Budget $0.00 $1,519,609.00

Total Obligated $0.00 $1,519,609.00

Total Funds Drawdown $0.00 $1,519,609.00
Program Funds Drawdown $0.00 $1,519,609.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,519,609.00

King County $0.00 $1,519,609.00
Match Contributed $0.00 $0.00

Activity Description:

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

King County will enter into agreements with local non-profit agencies. It will use $1,519,609 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Cheryl Markham, Community Development Managetr,

Address: King County, 701 5th Avenue, Suite 3210
Phone: (206) 263-9067 Email: cheryl.markham@kingcounty.gov

Location Description:

Anywhere within the King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.
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Activity Progress Narrative:

King County&rsquos NSP program is finished and ready to be closed out. The County provided NSP funds Rehabitat
Properties, a local developer, to acquire 5 properties. They have all been rehabilitated and four of the five houses have been
sold to income eligible households. They have purchased 3 new homes with the program income from the house sales and will

rehabilitate them for resale.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 3/7 3/7 100.00

Amount
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Grantee Activity Number: 03-8010 Kitsap County

Activity Title: Kitsap Co NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Kitsap County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $683,749.00

Total Budget $0.00 $683,749.00

Total Obligated $0.00 $683,749.00

Total Funds Drawdown $0.00 $529,349.56
Program Funds Drawdown $0.00 $529,349.56
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $738,048.56

Kitsap County $0.00 $738,048.56
Match Contributed $0.00 $0.00

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use $478,619 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Bonnie Tufts, Community Development Manager,

Address: Kitsap County, 614 Division Street
Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us

Location Description:

Anywhere within Kitsap County, including the city of Bremerton.
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Activity Progress Narrative:

Kitsap County provided NSP funds to Kitsap Community Resources (KCR) to implement their NSP project. KCR purchased and
rehabilitated two duplexes that are now being renting to income eligible families. KCR also purchased, rehabilitated and sold a
house to an income eligible family. KCR purchased an additional house with the earned program income and is in the process
of rehabilitating it.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/3
# of Multifamily Units 0 4/0
# of Singlefamily Units 0 0/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 3/3 3/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 03-8014 Pasco

Activity Title: Pasco NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Pasco

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $189,851.00

Total Budget $0.00 $189,851.00

Total Obligated $0.00 $189,851.00

Total Funds Drawdown $0.00 $131,656.77
Program Funds Drawdown $0.00 $131,656.77
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $131,656.77

City of Pasco $0.00 $131,656.77
Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use $120,000 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount
of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293
Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.
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Activity Progress Narrative:

Pasco provided down payment assistance to 2 families. Pasco also acquired 1 property and is in the process of rehabilitating

it. It will then sell it to an income eligible household.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/2 0/2 0

Amount
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Grantee Activity Number: 03-8015 Pierce County

Activity Title: Pierce Co NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Pierce County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $3,124,588.00

Total Budget $0.00 $3,124,588.00

Total Obligated $0.00 $3,124,588.00

Total Funds Drawdown $0.00 $3,110,477.74
Program Funds Drawdown $0.00 $3,110,477.74
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,110,477.74

Pierce County $0.00 $3,110,477.74
Match Contributed $0.00 $0.00

Activity Description:

Funds in this activity (Type B) were reduced by $85,261 and transferred to activity Type B*. This was done so that more funds
were available to fund households with incomes below 50% AMI.

Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pierce County will enter into agreements with local non-profit agencies. It will use $3,209,849 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Gary Aden, Housing Program Manager,

Address: County of Pierce, 930 Tacoma Avenue South, Room 737
Phone: (253) 798-6266 Email: bschmid@co.pierce.wa.us

Location Description:
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Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Activity Progress Narrative:

Pierce County acquired 18 properties and which they have rehabilitated and sold to income eligible families. With program
income received, they have purchased an additional house and are rehabilitating it. Pierce County moved funds here from its

Type E Eligible Use Category.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 7118 7118 100.00

Amount
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Grantee Activity Number: 03-8016 Seattle

Activity Title: Seattle NSP Type B - Low/Mod

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8016 Seattle NSP

Projected Start Date: Projected End Date:

02/18/2009 03/31/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Seattle

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $660,000.00

Total Budget $0.00 $660,000.00

Total Obligated $0.00 $660,000.00

Total Funds Drawdown $0.00 $660,000.00
Program Funds Drawdown $0.00 $660,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $660,000.00

City of Seattle $0.00 $660,000.00
Match Contributed $0.00 $0.00

Activity Description:

Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Seattle
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Seattle will enter into agreements with Homestead Community Land Trust. It will use $309,006 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Mark Ellerbrook, Homeownership Program Manager,

Address: City of Seattle, PO Box 94725
Phone: (206) 684-3340 Email: mark.ellerbrook@seattle.gov

Location Description:

Anywhere within the City of Seattle's CDBG entitlement area.
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Activity Progress Narrative:

Seattle&rsquos NSP program is finished and ready to be closed out. Seattle worked with Homestead Community Land Trust
(HCLT) to recover foreclosed properties. HCLT helped homeowners acquire 2 homes at a much reduced rate due to HCLT

keeping title to the land and just selling the house.

They have also used NSP funds to acquire a stalled subdivision (the Wolcott property) with 15 residential lots and five finished
houses. They have sold some of these finished houses and are using the proceeds to finish building the partially completed
houses. They will then sell these and use the proceeds to build on the remaining lots.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/10 2/10 100.00
Amount
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Grantee Activity Number: 03-8017 Snohomish County

Activity Title: Snohomish Co NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Snohomish County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $258,170.00

Total Budget $0.00 $258,170.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $258,170.00
Program Funds Drawdown $0.00 $258,170.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Snohomish County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Snohomish County&rsquos LISC score is 49.3 which puts it within the upper quartile of communities with the greatest
foreclosure risk. The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of
home foreclosures. It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Snohomish County will enter into agreements with local non-profit agencies. It will use $586,452 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. Snohomish County will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Dean Weitenhagen, Supervisor of OHHCD,

Address: Snohomish County, 3000 Rockfeller Avenue

Phone: (425) 388-3267 Email: dean.weitenhagen@co.snohomish.wa.us

Location Description:

Anywhere within Snohomish County's CDBG entitlement area outside of the city limits of Everett.

Activity Progress Narrative:

Snohomish County needed to amend their NSP contract and move budget authority to Type B Eligible use. They purchased a
foreclosed multi-family rental and found that 5 of the 21 units would be rented to households between 50% and 120% MHI and
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thus they needed to be paid for out of this eligible use. The County&rsquos NSP project is finished and ready to be closed out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
Washington - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 03-8022 Tacoma

Activity Title: Tacoma NSP - Type B

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Tacoma

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $2,240,965.53

Total Budget $849,210.01 $2,240,965.53

Total Obligated $849,210.01 $2,240,965.53

Total Funds Drawdown $0.00 $1,991,641.45
Program Funds Drawdown $0.00 $1,142,431.44
Program Income Drawdown $0.00 $849,210.01

Program Income Received $441,022.78 $1,452,214.92

Total Funds Expended $0.00 $1,142,431.44

City of Tacoma $0.00 $1,142,431.44
Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use $1,389,349 of NSP funds to purchase, rehabilitate
and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org
Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.
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Activity Progress Narrative:

Due to the use of program income, unused NSP grant funds from Tacoma's activity 01-8022 were transferred here to this

activity - 03-8022 to be used.

Tacoma has provided NSP funds to the Homeownership Center of Tacoma and Tacoma Housing Authority (THA) for the
acquisition of foreclosed properties. To date, they have acquired, rehabilitated, and resold 10 properties. They currently own

and are rehabilitating an additional 5 houses for resale.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 8/13 8/13 100.00

Amount

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 04-8003 Clark County

Activity Title: Clark Co NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Clark County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $475,000.00

Total Budget $0.00 $475,000.00

Total Obligated $0.00 $475,000.00

Total Funds Drawdown $0.00 $466,753.08
Program Funds Drawdown $0.00 $466,753.08
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $466,753.08

Clark County $0.00 $466,753.08
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Clark County will enter into agreements with the non-profit agencies -- SHARE and Inland Empire Residential Resources.
They will use $780,000 of NSP funds to purchase, rehabilitate and then rent foreclosed homes to households who earn less
than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%)
from the current market appraised value of the property.

Clark County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Pete Monroe, County CDBG Manager,

Address: Clark County, PO Box 5000

Phone: (360) 397-2130 Email: pete.munroe@clark.wa.gov
Location Description:

Anywhere within Clark County.
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Activity Progress Narrative:

Clark County&rsquos NSP program is finished and ready to be closed out. No change from previous QPR. Clark County, in
conjunction IERR, has acquired and rehabilitated 2 properties. Both are finished and are being used as long term rentals/group
homes.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 217 0/0 217 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 04-8004 Everett

Activity Title: Everett NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Everett

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $463,200.00

Total Budget $0.00 $463,200.00

Total Obligated $0.00 $463,200.00

Total Funds Drawdown $0.00 $463,200.00
Program Funds Drawdown $0.00 $463,200.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $463,200.00

City of Everett $0.00 $463,200.00
Match Contributed $0.00 $0.00

Activity Description:

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority. It will use $200,000 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.

Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: David Koenig, Planning Manager,

Address: City of Everett, 2930 Wetmore Avenue, Suite 8A
Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us
Location Description:

Anywhere within the City of Everett's CDBG entitlement area.
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Activity Progress Narrative:

Everett&rsquos NSP program is finished and ready to be closed out. No change from previous QPR. Additional funds were
transferred here from Type A. The City of Everett, in conjunction with the Everett Housing Authority, is providing NSP funds to
Washington Home of Your Own (WHOYO). WHOYO used its NSP funds to purchase four eligible properties which they are

renting to income-eligible buyers.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/4 0/0 0/4 0

Amount
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Grantee Activity Number: 04-8007 Kelso

Activity Title: Kelso NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kelso

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $256,877.00

Total Budget $0.00 $256,877.00

Total Obligated $0.00 $256,877.00

Total Funds Drawdown $0.00 $169,160.00
Program Funds Drawdown $0.00 $169,160.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $169,160.00

City of Kelso $0.00 $169,160.00
Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and the Longview LISC score is 15.5 which puts both of these communities within the upper quartile
of communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions
facing a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance
to help mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed
properties within the city limits of both Kelso and Longview. It will use $132,558 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,
Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov

Location Description:

58

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Anywhere within ZIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Kelso moved some of its Type B funds into Type B*. They have provided funds to the Longview Housing Authority (LHS) and
to the Lower Columbia Community Action Council (CAP) to purchase and rehabilitate 2 houses that will be used to house very
low income residents. The LHA house is finished and is being used as a group home for veterans. CAP is rehabilitating the

other house.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0

Amount
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Grantee Activity Number: 04-8008 Kent

Activity Title: Kent NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8008 Kent NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kent

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Kent $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Kent LISC score is 10.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Kent as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Kent needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kent will enter into agreements with King County. It will use $300,000 of NSP funds to purchase, rehabilitate and then either
selle or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed homes
will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kent will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Dinah Wilson, CDBG Coordinator,

Address: City of Kent, 220 4th Avenue South
Phone: (253) 856-5700 Email: drwilson@ci.kent.wa.us

Location Description:

Anywhere within the City of Kent's CDBG entitlement area.
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Activity Progress Narrative:

No change from previous QPR. Kent moved all of its funds into Type E* Eligible Use 07-8008.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00

Amount
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Grantee Activity Number: 04-8009 King County

Activity Title: King Co NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8009 King Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside King County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $822,190.00

Total Budget $0.00 $822,190.00

Total Obligated $0.00 $822,190.00

Total Funds Drawdown $0.00 $822,190.00
Program Funds Drawdown $0.00 $822,190.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $822,190.00

King County $0.00 $822,190.00
Match Contributed $0.00 $0.00

Activity Description:

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

King County will enter into agreements with local non-profit agencies. It will use $651,261 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Cheryl Markham, Community Development Manager,

Address: King County, 701 5th Avenue, Suite 3210

Phone: (206) 263-9067 Email: cheryl.markham@kingcounty.gov
Location Description:

Anywhere within King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.
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Activity Progress Narrative:

King County&rsquos NSP project is finished and ready to be closed. King County provided NSP funds to Parkview Services
and Valley Cities Counseling and Consultation to acquire 4 properties. All 4 houses have been rehabilitated and sold. King

County is looking for additional houses to purchase with earned program income.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
3/4 0/0 3/4 100.00

Amount

63

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 04-8010 Kitsap County

Activity Title: Kitsap Co NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Kitsap County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $204,924.00

Total Budget $0.00 $204,924.00

Total Obligated $0.00 $204,924.00

Total Funds Drawdown $0.00 $204,924.00
Program Funds Drawdown $0.00 $204,924.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $335,293.01

Kitsap County $0.00 $335,293.01
Match Contributed $0.00 $0.00

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use $159,540 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Bonnie Tufts, Community Development Manager,
Address: Kitsap County, 614 Division Street

Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us
Location Description:

Anywhere within Kitsap County's CDBG entitlement area and including the City of Bremerton's CDBG entitlement area.
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Activity Progress Narrative:

Kitsap County provided NSP funds to Kitsap Community Resources (KCR) to implement their NSP project. KCR purchased a
house which it rehabilitated and sold to a family that earns less than 50% of the area median income.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/4
# of Multifamily Units 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 0/0 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 04-8011 Lacey

Activity Title: Lacey NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8011 Lacey NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Lacey

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $356,065.00

Total Budget $0.00 $356,065.00

Total Obligated $0.00 $356,065.00

Total Funds Drawdown $0.00 $354,587.89
Program Funds Drawdown $0.00 $354,587.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $354,587.89

City of Lacey $0.00 $354,587.89
Match Contributed $0.00 $0.00

Activity Description:

Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located mostly within the city of Olympia, is
13. Both of these areas have LISC scores that put them within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Lacey and portions of Olympia as needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Lacey will enter into agreements with Housing Authority of Thurston County. It will use $169,132 NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. They will purchase foreclosed properties in Lacey and in ZIP code area No. 98513. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lacey will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Steve Kirkman, Community Development Director,

Address: City of Lacey, PO Box 3400
Phone: (360) 491-3214 Email: skirkman@ci.lacey.wa.us

Location Description:
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Anywhere within ZIP code areas No. 98503 and No. 98513.

Activity Progress Narrative:

Lacey&rsquos NSP project is finished and ready to be closed. Lacey worked with the Housing Authority of Thurston County
(HATC) and the Community Action Council of Lewis, Mason & Thurston County CAC) to acquire and rehabilitate 2 houses to
be used as low income rentals. HATC has rented their house to an income eligible family. CAC is finished the rehabilitation on

the other and will rent their house to an income eligible household.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/0 0/2 0

Amount
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Grantee Activity Number: 04-8014 Pasco

Activity Title: Pasco NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Pasco

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $189,851.00

Total Budget $0.00 $189,851.00

Total Obligated $0.00 $189,851.00

Total Funds Drawdown $0.00 $166,771.18
Program Funds Drawdown $0.00 $166,771.18
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $166,771.18

City of Pasco $0.00 $166,771.18
Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use $189,851 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293

Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov
Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.
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Activity Progress Narrative:

Pasco also acquired 2 properties and is in the process of rehabilitating it. It will then sell them to households that earn less than
fifty percent of area median income.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 04-8015 Pierce County

Activity Title: Pierce Co NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pierce County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,333,535.00

Total Budget $0.00 $1,333,535.00

Total Obligated $0.00 $1,333,535.00

Total Funds Drawdown $0.00 $1,333,535.00
Program Funds Drawdown $0.00 $1,333,535.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,333,535.00

Pierce County $0.00 $1,333,535.00
Match Contributed $0.00 $0.00

Activity Description:

Additional funds were needed in this activity (Type B*) and so funds from Type B were reduced by $85,261 and transferred
here. This was done so that more funds were available to fund households with incomes below 50% AMI.

Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pierce County will enter into agreements with local non-profit agencies. It will use $1,248,274 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Gary Aden, Housing Program Manager,

Address: County of Pierce, 930 Tacoma Avenue South, Room 737
Phone: (253) 798-6266 Email: bschmid@co.pierce.wa.us
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Location Description:

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Activity Progress Narrative:

Pierce County acquired 10 properties which they rehabilitated and sold to households that earn less than fifty percent of area

median income.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
8/7 0/0 8/7 100.00

Amount
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Grantee Activity Number: 04-8016 Seattle

Activity Title: Seattle NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8016 Seattle NSP

Projected Start Date: Projected End Date:

02/18/2009 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Seattle

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $245,853.00

Total Budget $0.00 $245,853.00

Total Obligated $0.00 $245,853.00

Total Funds Drawdown $52,765.00 $245,853.00
Program Funds Drawdown $52,765.00 $245,853.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $193,088.00

City of Seattle $0.00 $193,088.00
Match Contributed $0.00 $0.00

Activity Description:

Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Seattle
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Seattle will enter into agreements with Homestead Community Land Trust. It will use $126,214 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Mark Ellerbrook, Homeownership Program Manager,
Address: City of Seattle, PO Box 94725

Phone: (206) 684-3340 Email: mark.ellerbrook@seattle.gov
Location Description:

Anywhere within the City of Seattle's CDBG entitlement area.
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Activity Progress Narrative:

The City of Seattle is finished with their NSP project and is ready to be closed. Seattle worked with Homestead Community
Land Trust (HCLT) to recover foreclosed properties. HCLT helped homeowners acquire 3 homes at a much reduced rate due to

HCLT keeping title to the land and just selling the house.

They have also used NSP funds to acquire a stalled subdivision (the Wolcott property) with 15 residential lots and five finished
houses. They have sold some of these finished houses and are using the proceeds to finish building the partially completed
houses. They will then sell these and use the proceeds to build on the remaining lots. They plan to sell 2 of the finished houses

to households that earn less than fifty percent of area median income.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/3 0/0 1/3 100.00
Amount
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Grantee Activity Number: 04-8017 Snohomish County

Activity Title: Snohomish Co NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Snohomish County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $2,031,927.00

Total Budget $0.00 $2,031,927.00

Total Obligated $0.00 $2,290,097.00

Total Funds Drawdown $0.00 $2,013,364.05
Program Funds Drawdown $0.00 $2,013,364.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,271,534.05

Snohomish County $0.00 $2,271,534.05
Match Contributed $0.00 $0.00

Activity Description:

Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home
foreclosures. It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Snohomish County will enter into agreements with local non-profit agencies. It will use its $1,205,783 in NSP funds to
purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area
median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property.

Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252
for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new
housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Dean Weitenhagen, Supervisor of OHHCD,

Address: Snohomish County, 3000 Rockfeller Avenue

Phone: (425) 388-3267 Email: dean.weitenhagen@co.snohomish.wa.us
Location Description:

Anywhere within Snohomish County's CDBG entitlement area.
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Activity Progress Narrative:

Snohomish County needed to amend their NSP contract and move budget authority from Type B* to Type B Eligible use. They
purchased a foreclosed multi-family rental and found that 5 of the 21 units would be rented to households between 50% and
120% MHI and thus they needed to be paid for out of that eligible use. The remaining 16 properties will be rented to

households that earn less than fifty percent of area median income.

Snohomish County worked with three nonprofits: Home for Good, WA Home of Your Own (WAHOYO) and Housing
Hope. Home for Good purchased and is now renting 5 properties. WAHOYO purchased and is now renting 2 properties. And
Housing Hope purchased and rehabilitated the 21 unit apartment house in Everett.

Snohomish County&rsquos NSP project is finished and ready to be closed out.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
5/7 0/0 5/7 100.00

Amount
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Grantee Activity Number: 04-8019 Spokane

Activity Title: Spokane NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Spokane

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $600,000.00

Total Budget $0.00 $600,000.00

Total Obligated $0.00 $600,000.00

Total Funds Drawdown $92,504.00 $191,144.13
Program Funds Drawdown $92,504.00 $191,144.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $98,640.13

City of Spokane $0.00 $98,640.13
Match Contributed $0.00 $0.00

Activity Description:

Spokane LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Spokane
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane will enter into agreements with local non-profit agencies. It will use $410,407 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.

Spokane will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650
Phone: (509) 625-6325 Email: ptrautman@spokanecity.org
Location Description:

Anywhere within the City of Spokane's CDBG entitlement area.
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Activity Progress Narrative:

Spokane purchased the abandoned Rose-Kly-Cecil Apartments, a historic multi-family apartment building. Spokane is
rehabilitating the apartment house at its current location and is planning to move it to a new location - two foreclosed lots that
the city acquired for this purpose. Until then, these two foreclosed lots will be used as a community garden. When finished, the
building will provide eight housing units for households that earn less than fifty percent of area median income.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
8/4 0/0 8/4 100.00

Amount
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Grantee Activity Number: 04-8022 Tacoma

Activity Title: Tacoma NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tacoma

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $978,579.02

Total Budget $65,225.02 $978,579.02

Total Obligated $65,225.02 $978,579.02

Total Funds Drawdown $0.00 $976,409.87
Program Funds Drawdown $0.00 $911,184.85
Program Income Drawdown $0.00 $65,225.02

Program Income Received $0.00 $189,687.84

Total Funds Expended $0.00 $911,184.85

City of Tacoma $0.00 $911,184.85
Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use $790,022 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org
Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.
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Activity Progress Narrative:

Tacoma worked with the Tacoma Housing Authority (THA) on the acquisition of foreclosed properties. THA acquired,
rehabilitated and resold 2 properties to households at or below fifty percent (50%) of the area median income.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
17/11 0/0 17/11 100.00

Amount
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Grantee Activity Number: 04-8024 Vancouver

Activity Title: Vancouver NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Vancouver

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $225,000.00

Total Budget $0.00 $225,000.00

Total Obligated $0.00 $225,000.00

Total Funds Drawdown $0.00 $225,000.00
Program Funds Drawdown $0.00 $225,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $217,566.16

City of Vancouver $0.00 $217,566.16
Match Contributed $0.00 $0.00

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into an agreement with SHARE, a local non-profit agency. They will use the NSP funds to purchase a
foreclosed home. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property. They will rehab the home and then rent it to tenants whose income is less than 50% of
median.

Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a
Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995
Phone: (509) 877-2334 Email: peggy.sheehan@ci.vancouver.wa.us

Location Description:

Anywhere within Clark County.
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Activity Progress Narrative:

Vancouver worked with the SHARE housing (a local nonprofit) to acquire and rehabilitate one property. It is being rented by
people who earn less than fifty percent of area median income.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 1/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept
Washington - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 04-8025 Walla Walla

Activity Title: Walla Walla NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Walla Walla Housing Authority

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Walla Walla Housing Authority $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Walla Walla needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Walla Walla will grant its NSP funds to the Walla Walla Housing Authority. It will use the funds to underwrite homeownership
assistance loans. The loans will have little to no interest and a term equal to the primarily home loan or mortgage. Loan
payments will be deferred for as long as the homebuyer resides on the property. The loan must be repaid when the property is
sold.

Walla Walla will treat the recovered loans as program income in accordance with the rules and regulations of the CDBG
program. This activity is a Type A NSP eligible use. (Establishing Financial Mechanisms). Itis also an eligible CDBG activity in
accordance with 24CFR570.201(n): Homeownership Assistance.

NSP Contact: Kim Lyonnais, Director of Development Services,

Address: City of Walla Walla, PO Box 478
Phone: (509) 527-4522 Email: klyonnaise@ci.walla-walla.us

Location Description:

Anywhere within the city limits of Walla Walla.

Activity Progress Narrative:

No change from previous QPR. Walla Walla entered into an agreement with the Walla Walla Housing Authority
(WWHA). WWHA purchased and rehabilitated two foreclosed homes that are being used as group homes for homeless
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veterans. These houses are really a public facility and can only be funded under NSP Eligible Use Type E. Therefore, Walla
Walla&rsquos NSP contract was amended and the budget authority and expenditures for the project were moved from Type B*
(04-8025) to Type E (06-8025).

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
8028

Projected Start Date:
02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Yelm

Match Contributed

Activity Description:

Location Description:
City of Yelm

Activity Progress Narrative:

04-8028 Yelm
Yelm NSP - Type B*

Activity Status:

Under Way

Project Title:

Yelm NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Yelm

Oct 1 thru Dec 31, 2011 To Date
N/A $640,505.00
$0.00 $640,505.00
$0.00 $640,505.00
$0.00 $638,667.53
$0.00 $638,667.53
$0.00 $0.00

$0.00 $0.00

$0.00 $638,667.53
$0.00 $638,667.53
$0.00 $0.00

Yelm is working with the Housing Authority of Thurston County (HATC). HATC acquired and rehabilitated 3
properties. Through an RFP process, the city chose Yelm Community Services (YCS), a local nonprofit, to manage the
houses. Yelm is still working out the contract details with YCS. The plan is for YCS to rent them to households that earn less

than fifty percent of area median income.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 04-8031 Kennewick

Activity Title: Kennewick NSP - Type B*

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8031 Kennewick NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kennewick

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $509,661.00

Total Budget $0.00 $509,661.00

Total Obligated $0.00 $509,661.00

Total Funds Drawdown $0.00 $468,566.70
Program Funds Drawdown $0.00 $468,566.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $468,566.70

City of Kennewick $0.00 $468,566.70
Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Kennewick as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Kennewick is awarded $536,485 from the Neighborhood Stabilization Program (NSP) that they will use to purchase and
rehabilitate foreclosed properties, which will be located anywhere within Benton County, to be used as rental housing for
income-eligible tenants. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.

Upon the sale of the property, Kennewick will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.

For more information:
NSP Contact:  Carol Hughs-Evans, Community Development Coordinator

Address: 210 W 6th Avenue, Kennewick, WA 98336-0108
Phone: 509-585-4432 Email: carol.evans@ci.kennewick.wa.us

Location Description:

Anywhere within Benton County

Activity Progress Narrative:

86

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Kennewick&rsquos NSP project is finished and ready to be closed out. Kennewick purchased 2 properties &ndash a 4-plex and
a single house. They gifted these properties to the Columbia Basin Veterans Coalition and the Elijah Family Homes. These
non-profits provide supportive housing to veterans and victims of domestic violence. Both have been rehabilitated and are

being rented to people who earn less than 50 percent of the area median income.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/3 0/0 2/3 100.00
Amount
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Grantee Activity Number: 05-8006 Hoquiam

Activity Title: Hoquiam NSP - Type D

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Hoquiam

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $15,000.00

Total Budget $0.00 $15,000.00

Total Obligated $0.00 $15,000.00

Total Funds Drawdown $182.57 $14,398.50
Program Funds Drawdown $182.57 $14,398.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $14,215.93

City of Hoquiam $0.00 $14,215.93
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will use $12,375 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Hoquiam will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Hoquiam will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It
will remove the structures in accordance to the provisions of its ordinance and state laws.

Hoquiam will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). Itis also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures.

For more info:
NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street
Phone: (360) 532-5700 x 243 Email:  bshay@cityofhoquiam.com

Location Description:
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Anywhere within Zip Code No. 98550.

Activity Progress Narrative:

Hoquiam finished cleaning up one property and the neighbor is still trying to purchase it. No change from last QPR.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/1

Amount
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Grantee Activity Number: 05-8007 Kelso

Activity Title: Kelso NSP - Type D

Activitiy Category: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Kelso

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Kelso $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity (demoliton) was cancelled and the budget authority was moved to Type E: Acquisition and Redevelopment (LMMI).

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will use $102,639 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Kelso will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Kelso will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It
will remove the structures in accordance to the provisions of its ordinance and state laws.

Kelso will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,
Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov
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Location Description:
Anywhere within ZIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Kelso amended its contract to move Type D budget authority and funds to Type B* and Type E* NSP Eligible Uses. No change
from previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept
Washington - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 05-8012 Lakewood

Activity Title: Lakewood NSP - Type D

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

8012 Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Lakewood

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $212,686.56

Total Budget $19,756.56 $212,686.56

Total Obligated $19,756.56 $212,686.56

Total Funds Drawdown $41,269.17 $212,686.56
Program Funds Drawdown $21,512.61 $192,930.00
Program Income Drawdown $19,756.56 $19,756.56

Program Income Received $0.00 $19,756.56

Total Funds Expended $0.00 $171,417.39

City of Lakewood $0.00 $171,417.39
Match Contributed $0.00 $0.00

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will use $297,726 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Lakewood will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Lakewood will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It
will remove the structures in accordance to the provisions of its ordinance and state laws.

Lakewood will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). Itis also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures.

For more info:

NSP Contact: Alice Bush, City Clerk,

Address: City of Lakewood, 6000 Main Street SW

Phone: (253) 589-2489 Email: abush@cityoflakewood.us
Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.
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Activity Progress Narrative:

Lakewood moved some budget authority and funds from Type D to Type E*. The remaining Type D funds are being used to

remove blighted structures from 9 properties. No change from previous QPR.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
3/11

Amount
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Grantee Activity Number: 06-8001 Aberdeen

Activity Title: Aberdeen NSP Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Aberdeen

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $261,986.00

Total Budget $0.00 $261,986.00

Total Obligated $0.00 $254,866.00

Total Funds Drawdown $0.00 $251,170.84
Program Funds Drawdown $0.00 $251,170.84
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $251,170.84

City of Aberdeen $0.00 $251,170.84
Match Contributed $0.00 $0.00

Activity Description:

Funds were moved here from activity Type E*. Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of this category. The amount of funds moved was $233,138.

Location Description:

Activity Progress Narrative:

Funds were transferred here from Type E*. This was done so that previous expenditures for homes, where the homeowners
didn't meet the income qualifications, could be transferred here. No change from previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Washington - Not Validated / N
Amount
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Grantee Activity Number: 06-8003 Clark County

Activity Title: Clark Co NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Clark County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,007,831.00

Total Budget $0.00 $1,007,831.00

Total Obligated $0.00 $1,007,831.00

Total Funds Drawdown $0.00 $1,000,257.18
Program Funds Drawdown $0.00 $1,000,257.18
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,000,257.18

Clark County $0.00 $1,000,257.18
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6, which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by the foreclosure crisis.

Clark County entered into an agreement with the Vancouver Housing Authority. They will combine approximately $565,781
from Clark County with $362,629 from the City of Vancouver to create a total of approximately 4927,410 of NSP funds that they
will use to recover a foreclosed subdivision. They will finish the development of the subdivision and then sell and/or rent the
units to income-eligible buyers and tenants. The foreclosed subdivison will be purchased at a discount of at least one percent
from the current market appraised value of the property.

Clark county will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24 CFR 254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply witht he minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.41.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitationa nd Preservation Activities.

For more information:
NSP Contact: Pete Monroe, Clark County CDBG Manager

Address: Clark County, P.O. Box 5000, Vancouver, WA
Phone: 360.397.2130 Email: pete.munroe@clark.wa.gov

Location Description:
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Anywhere in Clark County

Activity Progress Narrative:

Clark County&rsquos NSP project is finished and is ready to be closed out. Clark County, in conjunction with SHARE
Emergency Housing, acquired 2 houses. They have both been rehabilitated and are being used as group housing / transitional
housing. In addition, Clark County is working with city of Vancouver to recover a stalled subdivision that will eventually be
developed by the Vancouver Housing Authority. Clark County provided some of the funds to help purchase the property.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 16/0 16/15 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 06-8006 Hoquiam

Activity Title: Hoquiam NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Hoquiam

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $268,918.00

Total Budget $0.00 $268,918.00

Total Obligated $0.00 $268,918.00

Total Funds Drawdown $36,608.59 $267,147.51
Program Funds Drawdown $36,608.59 $267,147.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $230,538.92

City of Hoquiam $0.00 $230,538.92
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use $161,610 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com
Location Description:

Anywhere within ZIP code area No. 98550
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Activity Progress Narrative:

Hoquiam, in conjunction with NeighborWorks, purchased six properties. Three of these will be sold to income eligible
households. Of these three, all of been rehabilitated. One is sold. One has a sale pending. One is for sale. Any proceeds will
be deposited into Hoquiam&rsquos NSP Revolving Loan Fund and will be used for loans for NSP eligible activities.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/3 0/3 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 06-8019 Spokane City

Activity Title: Spokane City NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/13/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Spokane

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $399,742.00

Total Budget $0.00 $399,742.00

Total Obligated $0.00 $399,742.00

Total Funds Drawdown $104,997.48 $385,567.29
Program Funds Drawdown $104,997.48 $385,567.29
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $280,569.81

City of Spokane $0.00 $280,569.81
Match Contributed $0.00 $0.00

Activity Description:

City of Spokane&rsquos LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home
foreclosures. It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.

Activity Progress Narrative:

The City of Spokane and Spokane County are doing a joint venture with Inland Empire Residential Resources (IERR) and have
purchased the old Farmer&rsquos Market in downtown Spokane. They have demolished the old structure and plan to build a
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mixed use development that will include income eligible rentals. This project has additional funding from NSP3 and Housing
Trust Fund. They recently finished the specs and bid out the project. They are now in the process of awarding the
construction contract, with construction expected to start is March 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 06-8020 Spokane Co

Activity Title: Spokane Co NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Spokane County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $436,763.00

Total Budget $0.00 $436,763.00

Total Obligated $0.00 $436,763.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Spokane County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Spokane Co needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane Co will enter into agreements with local non-profit agencies. It will use $436,763 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Tim Crowley, NSP Contact,

Address: Spokane County, 312 West 8th, Floor 4
Phone: (509) 477-5722 Email: tcrowley@spokanecounty.org

Location Description:

Anywhere within Spokane County, including the City of Spokane.
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Activity Progress Narrative:

Spokane County and the City of Spokane are doing a joint venture. Consequently, Spokane County established Type E and
Type E* Eligible Use Categories and moved its Type *B funds to these categories. The County and City are working with Inland
Empire Residential Resources (IERR) and have purchased the old Farmer&rsquos Market in downtown Spokane.

They have demolished the old structure and plan to build a mixed use development that will include income eligible

rentals. This project has additional funding from NSP3 and Housing Trust Fund.

They recently finished the specs and bid out the project. They are now in the process of awarding the construction contract,

with construction expected to start is March 2012.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Amount
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Grantee Activity Number: 06-8024 Vancouver

Activity Title: Vancouver NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Vancouver

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $560,469.00

Total Budget $0.00 $560,469.00

Total Obligated $0.00 $560,469.00

Total Funds Drawdown $107,181.50 $553,242.51
Program Funds Drawdown $107,181.50 $553,242.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $453,494.85

City of Vancouver $0.00 $453,494.85
Match Contributed $0.00 $0.00

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into agreements with local non-profit agencies. It will use $385,621 of NSP funds to purchase, redevelop
and then either sell or rent homes to moderate and middle income households. Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995
Phone: (509) 877-2334 Email: peggy.sheehan@ci.vancouver.wa.us

Location Description:

Anywhere within Clark County.

104

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

Vancouver is working with the Vancouver Housing Authority (VHA) and Clark County. They have acquired a stalled subdivision
that they will develop into rental units for 15 families. VHA has also purchased a property that they will rehabilitate with Habitat
for Humanity this summer. No change from previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 15/0 15/0 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 06-8025 Walla Walla

Activity Title: Walla Walla NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

NSP Only - LMMI Walla Walla Housing Authority

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $306,974.00

Total Budget $0.00 $306,974.00

Total Obligated $0.00 $306,974.00

Total Funds Drawdown $20,497.05 $288,497.05
Program Funds Drawdown $20,497.05 $288,497.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $268,000.00

Walla Walla Housing Authority $0.00 $268,000.00
Match Contributed $0.00 $0.00

Activity Description:

Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Walla Walla needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Walla Walla will enter into agreements with Walla Walla Housing Authority. It will use $271,625 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Walla Walla will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Kim Lyonnais, Director of Development Services,

Address: City of Walla Walla, PO Box 478

Phone: (509) 527-4522 Email: klyonnaise@ci.walla-walla.us
Location Description:

Anywhere located within the city limits of Walla Walla.
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Activity Progress Narrative:
Walla Walla&rsquos NSP project is finished and ready to be closed out. Walla Walla entered into an agreement with the Walla

Walla Housing Authority (WWHA). WWHA purchased and rehabilitated two foreclosed homes that are being used as group
homes for homeless veterans.

These houses are really a public facility and can only be funded under NSP Eligible Use Type E. Therefore, Walla

Walla&rsquos NSP contract was amended and the budget authority and expenditures for the project were moved from Type B*
(04-8025) to Type E (06-8025).

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
8027

Projected Start Date:
02/18/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Yakima

Match Contributed

Activity Description:

Location Description:

Within the city limits of Yakima

Activity Progress Narrative:

06-8027 Yakima
Yakima NSP - Type E

Activity Status:

Under Way

Project Title:

Yakima NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Yakima

Oct 1 thru Dec 31, 2011 To Date
N/A $318,083.00
$0.00 $318,083.00
$0.00 $318,083.00
$0.00 $318,083.00
$0.00 $318,083.00
$0.00 $0.00

$0.00 $0.00

$0.00 $318,083.00
$0.00 $318,083.00
$0.00 $0.00

Yakima has purchased 2 properties and a stalled, foreclosed subdivision. With one of the properties, they spilt it into two lots
and built two new houses on them. Both have sold to income eligible homeowners. The second property is still being
redeveloped. With the stalled subdivision, Yakima is in the process of developing it. Five homes have been built, one is sold,

one is sale pending and the others are for sale.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 06-8030 Bellingham

Activity Title: Bellingham NSP - Type E

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Bellingham

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $228,538.00

Total Budget $0.00 $228,538.00

Total Obligated $0.00 $228,538.00

Total Funds Drawdown $0.00 $228,538.00
Program Funds Drawdown $0.00 $228,538.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $228,538.00

City of Bellingham $0.00 $228,538.00
Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located
in Whatcom County. It will then sell or rent the recovered housing units to income-eligible buyers or tenants. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information:
NSP Contact:  David Cabhill, CDBG Program Manager

Address: 210 Lottie Street, Bellingham WA 98225
Phone: 360-778-8385 Email: dcahillWcob.org

Location Description:

Anywhere within Whatcom County
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Activity Progress Narrative:

Bellingham has expended all of its Type E NSP funds. Bellingham worked with the Kulshan Community Land Trust (KCLT) to
purchase portions of the Harrid Pack Subdivision Plat &ndash a stalled and foreclosed subdivision. KCLT has reduced its plans
to build housing units from 10 to 6 on the property. They are working with Habitat for Humanity and plan to start building homes

in 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 9/7 9/7 100.00
Amount
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Grantee Activity Number: 07-8001 Aberdeen

Activity Title: Aberdeen NSP Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Aberdeen

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $296,152.00

Total Budget $0.00 $296,152.00

Total Obligated $0.00 $303,272.00

Total Funds Drawdown $0.00 $279,770.40
Program Funds Drawdown $0.00 $279,770.40
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $279,770.40

City of Aberdeen $0.00 $279,770.40
Match Contributed $0.00 $0.00

Activity Description:

Funds were moved from here to activity Type E. Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of that category. The amount of funds moved was $233,138.

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use $239,202 of NSP funds to
purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area
median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Lisa Scott, Community Development Director,

Address: City of Aberdeen, 200 East Market
Phone: (360) 537-3238 Email: Iscott@aberdeeninfo.com

Location Description:
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Anywhere within ZIP code area No. 98520

Activity Progress Narrative:

Aberdeen entered into an agreement with NeighborWorks to implement their program. Aberdeen has purchased and
rehabilitated 2 duplexes and they are ready to be rented to households that earn less than fifty percent of the area median
income.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 713 0/0 713 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8006 Hoquiam

Activity Title: Hoquiam NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hoquiam

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $165,000.00

Total Budget $0.00 $165,000.00

Total Obligated $0.00 $165,000.00

Total Funds Drawdown $25,460.04 $165,000.00
Program Funds Drawdown $25,460.04 $165,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $139,539.96

City of Hoquiam $0.00 $139,539.96
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use $242,416 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com
Location Description:

Anywhere within ZIP code area No. 98550
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Activity Progress Narrative:

Hoquiam entered into an agreement with NeighborWorks to implement their program. NeighborWorks purchased six
properties. Three of these will be sold/rented to income eligible households. Of these three houses, two are Habitat for
Humanity houses and are sold.

NeighborWorks is currently working out the lease details with Grays Harbor Social and Health Services to provide long term
housing for very low income clients.

All sale proceeds will be deposited into Hoquiam&rsquos NSP Revolving Loan Fund and will be used for loans for NSP eligible
activities.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 6/3 0/0 6/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8007 Kelso NSP

Activity Title: Kelso NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kelso

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $231,872.00

Total Budget $0.00 $231,872.00

Total Obligated $0.00 $231,872.00

Total Funds Drawdown $0.00 $73,318.05
Program Funds Drawdown $0.00 $73,318.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $73,318.05

City of Kelso $0.00 $73,318.05
Match Contributed $0.00 $0.00

Activity Description:

$75,000 in funds were transferred into this activity from Kelso's Type D:Demolition activity. Kelso's Type D activity was then
cancelled.

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed

properties within the city limits of both Kelso and Longview. It will use $132,558 of NSP funds to purchase, rehabilitate and sell
or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at

least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,
Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov
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Location Description:
Anywhere within AIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Kelso is slowing making progress on its NSP projects. As reported before, the city&rsquos planning director resigned. HUD has
provided needed technical assistance. Kelso used NSP funds to clean up blight on 2 properties.

Kelso is working with the Lower Columbia Community Action Council (CAP) to develop one of them &ndash a single lot. CAP
will gift this property to Habitat for Humanity to build on. The funds set-aside to build the house will be used by CAP to purchase
an additional rental property.

The other property cleaned up was an old salvage yard with a large collapsing structure. This is an LMMA and having the blight

removed has improved the area and met the National Objective of LMMA. The property eventually may require an
environmental assessment before it can be further developed

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Multifamily Units 0 0/0
# of Singlefamily Units 0 0/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
Washington - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8008 Kent

Activity Title: Kent NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8008 Kent NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kent

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $451,501.00

Total Budget $0.00 $451,501.00

Total Obligated $0.00 $451,501.00

Total Funds Drawdown $0.00 $451,501.00
Program Funds Drawdown $0.00 $451,501.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $451,501.00

City of Kent $0.00 $451,501.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Anywhere within the city limits of Kent.

Activity Progress Narrative:

Kent provided a grant to Habitat for Humanity of Seattle/South King County (Habitat). Habitat purchased and developed 3
houses to be sold to households that earn less than fifty percent of the area median income. All houses have been sold. We
may need to adjust this budget category if all of the households don&rsquot meet this <50% MHI category.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
0/0 2/2 100.00
Amount
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Grantee Activity Number: 07-8012 Lakewood

Activity Title: Lakewood NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8012 Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Lakewood

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $402,523.00

Total Budget $0.00 $402,523.00

Total Obligated $0.00 $402,523.00

Total Funds Drawdown $0.00 $250,101.96
Program Funds Drawdown $0.00 $250,101.96
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $250,101.96

City of Lakewood $0.00 $250,101.96
Match Contributed $0.00 $0.00

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will enter into agreements with Habitat for Humanity. It will use $59,546 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Alice Bush, City Clerk,

Address: City of Lakewood, 6000 Main Street SW

Phone: (253) 589-2489 Email: abush@cityoflakewood.us
Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.
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Activity Progress Narrative:

Lakewood moved some funds from Type D Eligible Uses to Type E*. Lakewood abated the structures on two properties and
then plans to develop them. Lakewood is working with Habitat for Humanity. On one of the parcels, 4 housing units should be
started in January, 2012. On the second property, 3 (maybe 4) houses will be built starting in April, 2012. These houses will be
sold to households that earn less than fifty percent of area median income.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8019 Spokane City

Activity Title: Spokane NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Spokane

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $100,250.00

Total Budget $0.00 $100,250.00

Total Obligated $0.00 $100,250.00

Total Funds Drawdown $0.00 $100,250.00
Program Funds Drawdown $0.00 $100,250.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,250.00

City of Spokane $0.00 $100,250.00
Match Contributed $0.00 $0.00

Activity Description:

City of Spokane&rsquos LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home
foreclosures. It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.

Activity Progress Narrative:

The City of Spokane and Spokane County are doing a joint venture with Inland Empire Residential Resources (IERR) and have
purchased the old Farmer&rsquos Market in downtown Spokane. They have demolished the old structure and plan to build a
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mixed use development. When finished some of the units will provide housing for households that earn less than fifty percent
of area median income.

This project has additional funding from NSP3 and Housing Trust Fund. They recently finished the specs and bid out the
project. They are now in the process of awarding the construction contract, with construction expected to start is March 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8020 Spokane Co

Activity Title: Spokane Co - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Spokane County

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $218,381.00

Total Budget $0.00 $218,381.00

Total Obligated $0.00 $218,381.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Spokane County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Spokane Co needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane Co will enter into agreements with local non-profit agencies. It will use $436,763 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Tim Crowley, NSP Contact,

Address: Spokane County, 312 West 8th, Floor 4
Phone: (509) 477-5722 Email: tcrowley@spokanecounty.org

Location Description:

Anywhere within Spokane County, including the City of Spokane.
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Activity Progress Narrative:

Spokane County and the City of Spokane are doing a joint venture with Inland Empire Residential Resources (IERR) and have
purchased the old Farmer&rsquos Market in downtown Spokane. They have demolished the old structure and plan to build a
mixed use development. When finished some of the units will provide housing for households that earn less than fifty percent

of area median income.

This project has additional funding from NSP3 and Housing Trust Fund.

They recently finished the specs and bid out the

project. They are now in the process of awarding the construction contract, with construction expected to start is March 2012

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
8022

Projected Start Date:
02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tacoma

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

07-8022 Tacoma
Tacoma NSP - Type E*

Activity Status:

Under Way
Project Title:
Tacoma NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tacoma

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$512,000.00

$512,000.00

$512,000.00
$377,725.34

$328,279.47
$49,445.87

$27,768.90
$328,279.47
$328,279.47

$0.00

Tacoma is working with Habitat for Humanity to redevelop a stalled subdivision. Infrastructure improvements have begun on
this site. Habitat is working on the construction on 6 homes (out of the projected 13) for resale to households at or below fifty

percent (50%) of the area median income

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period

Mod Total
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/5 0/0 4/5 100.00

Amount
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Grantee Activity Number: 07-8023 Toppenish

Activity Title: Toppenish NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8023 Toppenish NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Toppenish

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $247,415.25

Total Budget $0.00 $247,415.25

Total Obligated $0.00 $247,415.25

Total Funds Drawdown $25,355.36 $240,826.41
Program Funds Drawdown $25,355.36 $240,826.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $215,471.05

City of Toppenish $0.00 $215,471.05
Match Contributed $0.00 $0.00

Activity Description:

Toppenish LISC score is 8.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Toppenish as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Toppenish needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Toppenish will enter into agreements with Habitat for Humanity and Catholic Charity Housing Services. It will use $59,934 of
NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent
of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.

Toppenish will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact:  William Murphy, City Manager,

Address: City of Toppenish, 21 West First Avenue

Phone: (509) 865-2080 Email: wmurphy@cityoftoppenish.us

Location Description:
Anywhere within ZIP Code No. 98948.
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Activity Progress Narrative:

The City of Toppenish is working with Habitat for Humanity to redevelop abandoned and foreclosed properties. To date they
have acquired 3 properties. One of the properties has been split and two houses are being built on it. Of the 4 houses, two
have been completed and are occupied. Of the other two houses should be occupied by early 2012. They will all provide
housing for people who earn less than fifty percent of area median income.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8027 Yakima

Activity Title: Yakima NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Yakima

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $300,000.00

Total Funds Drawdown $20,094.33 $277,751.38
Program Funds Drawdown $20,094.33 $277,144.62
Program Income Drawdown $0.00 $606.76

Program Income Received $0.00 $606.76

Total Funds Expended $0.00 $257,050.29

City of Yakima $0.00 $257,050.29
Match Contributed $0.00 $0.00

Activity Description:

Yakima LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Yakima as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Yakima
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Yakima will enter into agreements with Habitat for Humanity. It will use $300,000 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Yakima will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Archie Matthews, Community Development Manager

Address: City of Yakima, 129 North Second Street, Yakima, WA 98901
Phone: (509) 575-6113 Email: amatthew@ci.yakima.wa.us

Location Description:

Anywhere within the City of Yakima's CDBG entitlement area.
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Activity Progress Narrative:

Yakima purchased a foreclosed subdivision and is in the process of developing the property. Five homes have been built, one
is sold. Yakima will need additional funding for infrastructure to complete the remaining non NSP homes. Yakima will make
some of the units available to households that earn less than fifty percent of area median income.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/2 0/0 2/2 100.00
Amount

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 07-8030 Bellingham

Activity Title: Bellingham NSP - Type E*

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Bellingham

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $97,945.00

Total Budget $0.00 $97,945.00

Total Obligated $0.00 $97,945.00

Total Funds Drawdown $0.00 $97,945.00
Program Funds Drawdown $0.00 $97,945.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $97,945.00

City of Bellingham $0.00 $97,945.00
Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located
in Whatcom County. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property. They will then sell or rent the recovered housing units to income-eligible buyers or
tenants.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information, contact:
NSP Contact:  David Cabhill

Address: 201 Lottie Street, Bellingham, WA 98225
Phone: 360-778-8385 Email: dcahill@cob.org

Location Description:

Anywhere in Whatcom County
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Activity Progress Narrative:

No change from previous QPR. Bellingham has expended all of its Type E NSP funds. Bellingham worked with the Kulshan
Community Land Trust (KCLT) to purchase portions of the Harrid Pack Subdivision Plat &ndash a stalled and foreclosed

subdivision.

Of the 6 housing units KCLT plans to build on the property, 3 of them will be used to house people who earn less than 50
percent of the area median income. They are still in the planning phase and hope to start building homes in 2012

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/3 0/0 1/3 100.00
Amount
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Grantee Activity Number: 09-8012 Lakewood

Activity Title: Lakewood NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8012 Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Lakewood

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $31,340.00

Total Budget $0.00 $31,340.00

Total Obligated $0.00 $31,340.00

Total Funds Drawdown $806.97 $18,341.53
Program Funds Drawdown $806.97 $18,341.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $17,534.56

Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
8017

Projected Start Date:
02/18/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

09-8017 Snohomish Co
Snohomish Co NSP Admin

Activity Status:

Under Way

Project Title:

Snohomish Co NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Snohomish County

Oct 1 thru Dec 31, 2011 To Date
N/A $120,531.00
$0.00 $120,531.00
$0.00 $120,531.00
$2,189.29 $98,852.80
$2,189.29 $98,852.80
$0.00 $0.00

$0.00 $0.00

$0.00 $97,676.63
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 09-8019 Spokane

Activity Title: Spokane NSP Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Spokane

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $57,894.00

Total Budget $0.00 $57,894.00

Total Obligated $0.00 $57,894.00

Total Funds Drawdown $6,934.27 $50,136.91
Program Funds Drawdown $6,934.27 $50,136.91
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $44,710.90

Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
8029

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

09-8029 State of WA
CTED Project Administration

Activity Status:
Under Way

Project Title:

CTED Project Admin
Projected End Date:
03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WASHINGTON CTED

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$84,998.43

$84,998.43
$0.00

$0.00
$0.00

$0.00

To Date
$1,407,960.00
$1,407,960.00

$1,407,960.00
$576,422.09

$576,422.09
$0.00

$0.00
$491,423.66

$0.00

Services provided by CTED to manage, coordinate, monitor and evaluate the NSP in accordance to the provisions of 24 CFR

570.205 and 24 CFR 570.206

Location Description:
STATEWIDE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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